SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 346 Const Calendar Day: 51 Date: 25-Jul-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  06:00 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
CCO #200s01

Today | was tasked with inspecting the trial fit-up between the CCO-200s01 suspender protection brackets
& Cable Band (CB) 98. This work was to be done in the pier 7 warehouse. This work is on hold until the
fit-up issues are resolved.

[]

- | arrived at the pier 7 office at 06:50.

- From 06:50 until 07:30, | did misc office work (checked email, searched PMIV for RFIs & submittals
related to Cable issues, started my diary for the day, etc).

- From 07:30 until 08:00, | walked through the warehouse to check for any ongoing CCO-200s01 work.
None was ongoing at the time.

- From 08:00 until 09:00, | went to the bridge to check on the status of work in the field. There was only
misc Cable work ongoing. Sami Daouk was covering the inspection. Also, | took a copy of the drawings
for ABF-SUB-2594R02 (suspender jacking brackets) to the field for Sami since he will most likely be
covering this work.

- From 09:15 until 11:30, | was checking the previously created tracking spreadsheets to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 11:30 until 12:00, | was in the warehouse with Brian Boal & Roman Granados looking at the fit-up
issues with the CCO-200 brackets & the cable bands. We discussed several options to resolve the issues,
& Brian mentioned that they will discuss it at the Cable Acceleration Team (CAT) meeting this afternoon.
- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 14:00, | started to create the tracking spreadsheets for the North Cable to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 14:00 until 14:30, | discussed some details of the LT plan submittal with Saman Soheili & Warren
Collins.

- From 14:30 until 17:15, | continued to compile the tracking spreadsheets for the North Cable to record
the displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 17:15 until 17:30, | wrote my diary for the day & checked email.

- From 17:30 until 18:00, | went to the warehouse with management after the CAT meeting to discuss
options to address the fit-up issues of the CCO-200 brackets.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
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